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7Project Costs 
   
   

 

This chapter discusses the two major cost 
components associated with the proposed 
Durham-Orange Light Rail Transit (D-O 
LRT) Project. These components are (1) 
capital costs and (2) operating and 
maintenance (O&M) costs. Since the 
methodologies for developing and 
presenting these costs are different, the 
chapter is separated into two sections. Each 
section will state the methodology used, 
followed by the costs associated with the 
National Environmental Policy Act (NEPA) 
Preferred and Project Element Alternatives 
studied in the Draft Environmental Impact 
Statement (DEIS). 

 
 

7 
The NEPA Preferred Alternative would 
cost between approximately… 
$1.47 and $1.62 billion  
to build and 
$17.9 million per year to operate and 
maintain 
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7.1 Capital Costs 
Capital cost methodology and costs by 
alternative are provided in the following 
sections. When the proposed D-O LRT 
Project is fully advanced through the New 
Starts process, it is anticipated that the New 
Starts program will provide approximately 50 
percent of the proposed D-O LRT Project’s 
capital cost. The non-New Starts costs will 
be covered by a combination of funding 
sources, including sales tax revenue 
generated in Durham and Orange counties, 
funding from North Carolina Department of 
Transportation (NCDOT), and other local 
fees and taxes. Triangle Transit will also 
pursue Transportation Infrastructure Finance 
and Innovation Act (TIFIA) credit assistance 
and possible alternative financing and value 
capture options. 

7.1.1 Methodology 
This estimate provides an approximation of 
total project capital costs, excluding inflation, 
finance costs, operations, and maintenance. 
These elements will be covered in the New 
Starts Submittal. All estimated costs are in 
mid-year 2015 dollars with no escalation 
applied. The New Starts submittal will 
provide year of expenditure (YOE) capital 
cost estimates based on additional 
engineering and design (which has not yet 
occurred). The estimate in the DEIS 
(appendix K.27) is based upon the latest 

version of the Basis for Engineering Design 
(appendix L).  

Capital cost estimates for the proposed D-O 
LRT Project are reported using the latest 
revision of the Federal Transit 
Administration’s (FTA’s) Standard Cost 
Categories (SCC). Detailed cost estimates 
have been developed for SCC categories 
10-50 construction and SCC category 60 
right-of-way (ROW). SCC category 70 
vehicle costs are priced from historical unit 
price data. SCC category 80 professional 
fees are estimated as a percentage of 
construction costs.  

The cost estimates in this DEIS are based 
upon a conventional design-bid-build project 
delivery method for one complete project 
(i.e., a single contract for the entire project). 
If design-build, construction manager at risk, 
public-private partnership, or some other 
method of procurement is used, this 
estimate will be re-evaluated to account for 
savings or additional costs associated with 
the method of procurement. Likewise, if the 
project is separated into various work 
packages, separate contracts, or different 
sections, this estimate will be re-evaluated 
for cost and project schedule assumptions. 
Therefore, each alignment alternative 
estimate, including the NEPA Preferred 
Alternative, is tabulated from beginning to 
end of the project. The cost estimate detail 
and methodology is contained in a technical 
report entitled Basis of Estimate and Opinion 

of Probable Project Cost, April 2015 
(appendix K.27). Included in the report are 
FTA SCC Main Build worksheets for each of 
the alternatives along with a detailed 
summary of the costs broken down by SCC 
code.  

7.1.2 NEPA Preferred Alternative: 
Capital Cost 
Table 7.1-1 provides a summary of the 
capital cost for the NEPA Preferred 
Alternative in base year dollars (2015 $) 
broken out by SCC code. These costs will 
be updated in the New Starts process during 
the Engineering phase and will be 
expressed as YOE dollars in the New Starts 
documentation. 

7.1.3 Project Element Alternatives: 
Capital Cost 
In addition to the NEPA Preferred 
Alternative, three alignment alternatives for 
crossing Little Creek, two alignment 
alternatives for crossing New Hope Creek 
and four different Rail Operations and 
Maintenance Facility (ROMF) sites are 
evaluated in this DEIS.  



D-O LRT Project 
DEIS/Draft Section 4(f) Evaluation 

 7-3 

 
 

 

 

Table 7.1-1: Capital Cost Estimate Summary for NEPA Preferred Alternative (2015 dollars) 

SCC 
NEPA Preferred Alternative 

Low Range High Range 
10 - Guideway $384,000,000 $424,000,000 
20 - Stations/Stops $111,000,000 $123,000,000 
30 - Support Facilities (ROMF) $70,000,000 $78,000,000 
40 - Sitework and Special Conditions $171,000,000 $189,000,000 
50 - Systems $199,000,000 $220,000,000 
60 - Right-of-Way $142,000,000 $157,000,000 
70 - Vehicles $88,000,000 $97,000,000 
80 - Professional Services $219,000,000 $242,000,000 
90 - Unallocated Contingency $84,000,000 $92,000,000 
Total (2015) $1,468,000,000 $1,622,000,000 
Note: The NEPA Preferred Alternative includes C2A, NHC2, Duke/VA Medical Centers Station: Trent/Flowers Alternative, and Farrington Road ROMF.  
Note: A range of 5% above and below a calculated cost for each of the SCC headings was applied to represent the level of confidence of the estimate. The estimated cost for the Farrington Road ROMF facility is included in 
the above costs. Contingency is included but inflation and finance costs are not included. 
 
 

7.1.3.1 Alignment and Station 
Alternatives: Capital Cost 

Twelve individual alignment combinations 
were considered. Given the methodology of 
developing costs for the alternatives, a total 
cost from end-to-end of the alignment was 
developed for each alternative. Table 7.1-2 
presents comparative costs for the various 
alignment alternative combinations. To 
facilitate comparative evaluation, Table 7.1-
2 lists the total cost for the NEPA Preferred 
Alternative along with the eleven other 
alternative alignment combinations studied 
based upon a confidence range of five 
percent above and below a calculated 

probable cost for each alternative. The 
Duke/Veterans Affairs (VA) Medical Centers 
Station: Duke Eye Center Alternative is not 
anticipated to affect the project cost. 

7.1.3.2 Rail Operations and 
Maintenance Facility Alternatives: 
Capital Cost 

The capital cost of the ROMF alternatives 
will vary depending on the alternative site 
selected. Variables between each site 
include the following:  

 Guideway lead track: construction of 
non-revenue track connecting the light 
rail alignment to the ROMF 

 Site work and special conditions: 
demolition of existing structures, site 
clearing, utility relocation, earthwork, 
retaining walls, vehicular access and 
hazardous materials remediation 

 Systems: signals and power systems 
associated with the non-revenue track 

 ROW: acquisition of ROMF property and 
relocation of existing businesses or 
residences 
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Table 7.1-2: Comparative Costs for Alignment Alternative Combinations (2015 dollars) 

Alternative Low Range High Range Delta Above Apparent Low Comment 
C2A NHC LPA $1,458,000,000 $1,612,000,000 $0 Apparent Lowest Cost Alternative 
C2 NHC LPA $1,463,000,000 $1,617,000,000 $5,000,000  
C2A NHC 2 $1,468,000,000 $1,622,000,000 $10,000,000 NEPA Preferred Alternative 
C2 NHC 2 $1,473,000,000 $1,628,000,000 $15,000,000  

C2A NHC 1 $1,493,000,000 $1,651,000,000 $37,000,000  
C1A NHC LPA $1,498,000,000 $1,656,000,000 $42,000,000  

C2 NHC 1 $1,499,000,000 $1,657,000,000 $43,000,000  
C1 NHC LPA $1,502,000,000 $1,660,000,000 $46,000,000  
C1A NHC 2 $1,508,000,000 $1,666,000,000 $52,000,000  
C1 NHC 2 $1,511,000,000 $1,671,000,000 $56,000,000  

C1A NHC 1 $1,533,000,000 $1,695,000,000 $79,000,000  
C1 NHC 1 $1,537,000,000 $1,699,000,000 $83,000,000  

Assumptions: Variance between low and high is plus or minus 5%. 
Note: The NEPA Preferred Alternative includes C2A, NHC2, Duke/VA Medical Centers Station: Trent/Flowers Alternative, and Farrington Road ROMF. 
Note: The total estimated cost of the ROMF based upon Farrington Road is accounted for in Table 7.1 2. The variance in cost for the ROMF alternatives is addressed in Table 7.1 3 and discussed later in this document. The 
selection of the Duke/VA Medical Centers Station Alternative is not anticipated to affect the project cost. 
 

Since the yard and building facilities would 
be nearly identical for all sites, engineering 
drawings were developed for a single facility 
which was used for all five alternative 
locations. Variable costs for each site 
included ROW and relocations, lead track, 
and necessary environmental mitigation 
measures. These factors are summarized in 
Table 7.1-3; the rightmost column in the 
table indicates the variance for each ROMF 
from the Farrington Road site, which is 
included in the NEPA Preferred Alternative 
and the other alternative alignment total 
costs. 
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Table 7.1-3: ROMF Alternatives Capital Cost Estimate Summary (2015 dollars) 

Yard Sites 

Heavy Repair 
Maintenance 
Building, All 
Equipment, 

Maintenance 
Vehicles and Yard 

ROW and Relocation 
Costs Lead Track Delta Environmental 

Impacts Total Total Delta Costs 

Leigh Village a $73,881,000 $2,760,000 - $2,000,000 $78,641,000 $1,400,000 
Farrington Road $73,881,000 $2,360,000 - $1,000,000 $77,241,000 - 
Patterson Place b $73,881,000 $6,760,000 $17,990,000 - $98,631,000 $21,390,000 
Cornwallis Road c $73,881,000 $5,140,000 $13,260,000 $100,000 $92,381,000 $15,140,000 
Alston Avenue d $73,881,000 $37,100,000 $4,480,000 $5,000,000 $120,461,000 $43,220,000 
Note: The NEPA Preferred Alternative includes C2A, NHC2, Duke/VA Medical Centers Station: Trent/Flowers Alternative, and Farrington Road ROMF. 
Note: The total cost for the Farrington Road site is included in each of the alternatives shown in Table 7.1-3.  
a The environmental impact costs of Leigh Village Yard are estimated based on presumed impacts and likely mitigation necessary for historic district and buildings. 
b Patterson Place non-revenue track is on aerial structure transition for 1000 feet. 
c Cornwallis Road non-revenue track is on aerial structure for 700 feet with extensive earthwork and retaining walls. 
d Includes acquisition and relocation costs for existing businesses, including one requiring a freight rail spur. Approximately 3,000 feet non-revenue track required with bridge over Alston Avenue. 
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7.2 Operating and 
Maintenance Costs 
In addition to capital cost, each alternative 
has recurring costs for ongoing operations 
and maintenance (O&M) of the rail line and 
the light rail vehicle fleet (e.g., employee 
salaries, electricity, parts). In this section, 
these costs are quantified on an annual 
basis. 

7.2.1 Operations and Maintenance 
Cost Methodology 
The methodology utilized for development of 
operations and maintenance costs is 
outlined in the FTA guidance, Procedures 
and Technical Methods for Transit Project 
Planning (Draft Version 3), 2008. In 
accordance with FTA Guidance, detailed 
descriptions of the proposed D-O LRT 
Project’s O&M spreadsheet cost models are 
provided separately in appendix K.28.  

The D-O LRT Project O&M cost models are 
dependent on several factors regarding the 
bus and light rail service that would be 
provided, including the following: 

Triangle Transit Bus Input Variables 

 Annual revenue Triangle Transit bus-
hours 

 Annual revenue contractor bus-hours 

 Annual revenue Triangle Transit bus-
miles 

 Annual revenue contractor bus-miles 

 Number of bus garages 

 Number of regional transit centers 

 Number of peak buses 

Durham Area Transit Authority (DATA) 
Bus Input Variables 

 Annual revenue bus-hours 

 Annual revenue bus-miles 

 Number of bus garages 

 Number of regional transit centers 

 Number of peak buses 

Chapel Hill Transit (CHT) Bus Input 
Variables 

 Annual revenue bus-hours 

 Annual revenue bus-miles 

 Number of bus garages 

 Number of peak buses 

Light Rail Input Variables 

 Annual revenue train-hours 

 Annual revenue car-miles 

 Number of yards 

 Directional route miles 

 Number of passenger stations 

 Number of peak cars 

The O&M cost model has been designed to 
show a difference among the alternatives, 
including the No Build, rather than to provide 
the O&M cost estimate for the Triangle 
region. 

O&M costs depicted in this section are 
based on actual 2012 expenses for the 
Triangle Transit, DATA, and CHT bus 
systems. The light rail costs were based on 
costs for peer light rail systems that are 
comparable to the proposed D-O LRT 
Project. Bus and light rail costs were inflated 
to 2015 dollars using the Consumer Price 
Index of the U.S. Department of Labor (CPI-
U), Bureau of Labor Statistics, as follows: 

 Local bus costs were inflated with the 
consumer price index for all urban 
consumers (CPI-U) for the south region, 
using data for the two most recent 
annual periods (2012 to 2013, and 2013 
to 2014) and then applying the average 
annual rate for this two-year period as a 
proxy for an additional 12 months of 
inflation so that project O&M cost 
estimates will represent 2015 dollars. 

 Light rail costs were inflated with the 
CPI-U for the U.S. city average, using 
data for 2012 to 2013, and then from 
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2013 to 2014. As was done for the 
existing local transit providers, the 
average annual rate for this two-year 
period was used as a proxy for an 
additional full year of inflation so that 
project light rail O&M cost estimates will 
represent 2015 dollars. 

7.2.2 NEPA Preferred Alternative: 
Operation and Maintenance Costs 
The O&M costs for the No Build and NEPA 
Preferred and Project Element Alternatives 
are based on the project’s operating plans 
and O&M cost model methodology 
referenced above. The light rail service plan 
assumes 11 trains in peak period operation, 
with three trains operating as 2-car trains 
and the other eight trains operating as 
single-car trains. All model inputs for the 

study alternatives reflect the incremental 
change in service for the D-O LRT portion of 
regional transit, rather than system-wide 
service. Annual O&M costs have been 
developed for the No Build and NEPA 
Preferred and Project Element Alternatives 
using the cost models fully described in 
appendix K.28.  

Table 7.2-1 shows the comparison of the No 
Build with the NEPA Preferred Alternative. 
Transit service included in the No Build 
Alternative is anticipated to cost $8.1M 
annually in O&M costs in the study corridor. 
The NEPA Preferred Alternative would cost 
approximately $17.9M annually to operate 
and maintain. However, due to an 
anticipated reduction in bus operating 
expenses of approximately $1.6M annually, 
the net increase over the No Build 

Alternative would be approximately $16.3M 
annually. 

7.2.3 Project Element Alternatives: 
Operation and Maintenance Costs 
The annual O&M cost estimates for the 
Project Element Alternatives as compared to 
the NEPA Preferred Alternative are shown in 
Table 7.2-1. The range of incremental 
difference is less than one percent of the 
NEPA Preferred Alternative’s total operating 
costs. Since the number of stations is the 
same and the location of the maintenance 
facility is assumed to have negligible impact 
on the annual operating costs, the difference 
can be attributed to route-miles to maintain 
and the cost of the revenue miles. Therefore 
the shorter the route the less cost of 
operation and maintenance. 

Table 7.2-1: Summary of Annual Operating and Maintenance Costs (2015 dollars) 

 
No Build 

NEPA 
Preferred 

Alternative a 

Little Creek Alternatives New Hope Creek 
Alternatives 

Duke/VA Medical 
Centers Station  

C1 C1A C2 NHC LPA NHC 1 Duke Eye Center 
Support bus network b $8,100,000 $6,478,000 $0 $0 +$0 $0 $0 $0 
Light Rail   $17,944,000 -$45,000 +$35,000 +$9,000 -$74,000 +$25,000 $0 
Total $8,100,000 $24,422,000 -$45,000 +$35,000 +$9,000 -$74,000 +$25,000 $0 
Change from No Build - $16,323,000       
a The NEPA Preferred Alternative includes C2A, NHC 2, Duke/VA Medical Centers Station: Trent/Flowers Alternative, and Farrington Road ROMF. 
b Support bus network includes Triangle Transit, DATA, and CHT routes affected by the proposed D-O LRT Project; see appendix K.1. 
 

 


	7 Project Costs
	7.1 Capital Costs
	7.2 Operating and Maintenance Costs


